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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

03/19/12 03/20/12 03/21/12 03/22/12 03/23/12 03/24/12 03/25/12

03/26/12 03/27/12 03/28/12 03/29/12 03/30/12 03/31/12 04/01/12

04/02/12 04/03/12 04/04/12 04/05/12 04/06/12 04/07/12 04/08/12

04/09/12 04/10/12 04/11/12 04/12/12 04/13/12 04/14/12 04/15/12

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Construct Dentention Basin B - 415 RT 

Gravel Borrow - Widening - 400 to 444 LT

Dense Graded - Widening - 400 to 444 LT

Gutter Inlets & DI Drain 432 to 443 LT (6 Ea)

24" Drain Crossing 407+71

Sawcut Limit-of-Work Areas

24" Drain Crossing 4017+71

Construct Dentention Basin B - 415 RT 

Construct Dentention Basin B - 415 RT 

Construct Dentention Basin B - 415 RT 

Prep. Misc. Widening Areas Baseline RT

Prep Drives & Roadways for Paving - Baseline LT

Guardrail - MITRE Link & Baseline RT
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